
RADP-West Monthly Report, May 2016          1  

 

 

 

 

 

 

 

 

 

 

 

 
 

 
 

 
 
 

 
 
 

 
 
 
 

 
 

 
 
 
 
 
 

 

  

 

 

 

RADP-West personnel work with farmers in Farah Center District to establish a  

Pistachio Orchard Demonstration Training Center; 12May16 
 

                                     

 

 

Regional Agricultural Development Program 

(RADP) – West  

AID-306-C-14-00007  
 

May 2016 

 

 
This publication was produced for review by the United States Agency for International Development.  It was 

prepared by Chemonics International, Inc. 



RADP-West Monthly Report, May 2016          2  

Regional Agricultural Development Program 

(RADP) - West 

May Monthly Report 

 

Submission Date:  June 22, 2016 

 

Submitted to:  Anafrida Bwenge, Contracting Officer’s Representative 

 

Submitted by:  Chemonics International 

1717 H St. NW 

Washington, D.C. 20006 
 

Name of Prime Implementing Partner: 

  Chemonics International Incorporated 

 

Name of Subcontractors:  

Agency for Rehabilitation and Energy Conservation in 

Afghanistan (AREA) 

  Dutch Committee for Afghanistan (DCA) 

  Equal Access (EA) 

  Services International LLC (SIL) 

  Afghan Public Protection Force (APPF) 
 

Activity Start Date:  August 2014 

 

Activity End Date:  August 2019 

 

 

 

 

 

DISCLAIMER  

This publication was produced for the United States Agency for International Development by 

Chemonics International, Inc. The author’s views expressed in this publication do not necessarily 

reflect the views of the United States Agency for International Development or the United States 

Government. 



RADP-West Monthly Report, May 2016          3  

TABLE OF CONTENTS 

 

LIST OF ACRONYMS ............................................................................................................................................... 4 

1. PROJECT OVERVIEW ..................................................................................................................................... 6 

1.1 Program Description ............................................................................................................................... 6 

1.2 Geographic Coverage .............................................................................................................................. 6 

2. EXECUTIVE SUMMARY .................................................................................................................................. 7 

2.1 Summary of Key Accomplishments ..................................................................................................... 7 

3. PROJECT IMPLEMENTATION .................................................................................................................... 11 

3.1 Wheat Value Chain Programming ...................................................................................................... 11 

Major Activities Planned for Wheat Value Chain Programming Next Month ...................................... 12 

3.2 High Value Crops Value Chain Programming .................................................................................. 12 

Major Activities Planned for HVC Value Chain Programming Next Month .......................................... 17 

3.3 Livestock Value Chain Programming ................................................................................................. 18 

Major Activities Planned for Livestock Value Chain Programming Next Month.................................. 21 

3.4 Enabling Environment Programming .................................................................................................. 23 

Major Activities Planned for Enabling Environment Programming Next Month .................................. 25 

3.5 Cross-Cutting Themes .......................................................................................................................... 26 

3.5.1 Gender and Nutrition Programming ............................................................................................. 26 

Major Activities Planned for Gender and Nutrition Next Month ............................................................ 27 

3.5.2 Grants Programming ......................................................................................................................... 27 

Major Activities Planned for Grants Programming Next Month .............................................................. 28 

4. PARTNER & STAKEHOLDER COLLABORATION .............................................................................. 28 

4.1 USAID and non-USAID Funded Projects ......................................................................................... 28 

4.2 Government of the Islamic Republic of Afghanistan ...................................................................... 28 

5. ANNEXES ......................................................................................................................................................... 28 

5.1 May 2016 Beneficiaries .......................................................................................................................... 28 

5.2 May 2016 Monthly JPEG Photos ......................................................................................................... 28 

 

  



RADP-West Monthly Report, May 2016          4  

LIST OF ACRONYMS  

APPF  Afghan Public Protection Force 

AREA  Agency for Rehabilitation and Energy Conservation in Afghanistan 

B2B  Business-to-Business 

CCHF  Crimean-Congo Hemorrhagic Fever 

CHA  Coordination of Humanitarian Assistance 

CLIN  Contract Line Item Number 

CO  Contracting Officer 

DAIL  Directorate of Agriculture, Irrigation, and Livestock 

DCA  Dutch Committee for Afghanistan 

DTC  Demonstration Training Center 

EA  Equal Access 

FEG  Farmer Extension Group 

FMD  Foot and Mouth Disease 

GAALO Green Afghanistan Agriculture and Livestock Organization 

GMP  Good Manufacturing Practices 

HVC  High Value Crops 

ICARDA International Center for Agricultural Research in Dry Areas 

IPM  Integrated Pest Management 

KIP  Key Implementing Partner 

LFEW  Local Female Extension Worker 

M&E  Monitoring and Evaluation 

MAIL  Ministry of Agriculture, Irrigation, and Livestock 

PMU  Program Management Unit 

RDASO Rural Development Associate Services Organization 

SHG  Self-Help Group 

SIL  Services International LLC 

SOW  Scope of Work 



RADP-West Monthly Report, May 2016          5  

USAID  United States Agency for International Development 

VFU  Veterinary Field Unit 

WSAWDO Welfare and Support Afghan Women Disable Organization 

  



RADP-West Monthly Report, May 2016          6  

1. PROJECT OVERVIEW 

1.1 Program Description  

USAID awarded the five-year Regional Agricultural Development Program - West (RADP-West) to 

Chemonics International Inc. in August 2014. RADP-West is working in partnership with the 

Ministry of Agriculture, Irrigation, and Livestock (MAIL) in order to improve food and economic 

security for rural Afghans in 13 targeted districts within Herat, Farah, and Badghis Provinces. The 

project’s specific focus is to support MAIL in improving the productivity and profitability of targeted 

value chains within the Wheat, High Value Crops (HVC), and Livestock value chains. The purpose of 

this effort is to further the development of sustainable agriculture, which will support the 

consolidation of licit economies, fuel economic growth, and provide alternatives to poppy 

cultivation. In addition, the project’s Enabling Environment Department is designed to support MAIL 

in its efforts to adopt longer term improvements in national agricultural policy and regulatory 

development. Chemonics implements RADP-West with the support of Key Implementing Partners 

(KIPs). These KIPs include: Agency For Rehabilitation and Energy Conservation in Afghanistan 

(AREA), Dutch Committee for Afghanistan (DCA), International Center for Agricultural Research in 

Dry Areas (ICARDA)1 and Equal Access. The table below outlines RADP-West KIP’s geographic 

coverage and primary responsibilities: 

 

Table 1: RADP-West KIP Coverage Areas and Responsibilities 

KIP Geographic Coverage Key Responsibilities 

AREA Badghis Wheat & High Value Crop Production 

DCA Herat, Badghis, Farah Livestock Value Chain Programming 

ICARDA Farah Wheat & High Value Crop Production 

Equal Access Herat, Badghis, Farah Communications Programming 

 

RADP-West is built upon the fundamental premise that sustainable agricultural development will 

support the consolidation of licit economies, and is designed to support MAIL in promoting 

investments that will lead to sustained long-term increases in farmer incomes and private sector 

growth. The project is built around four primary programming components, consisting of: CLIN 1- 

Wheat Value Chain; CLIN 2- HVC Value Chain; CLIN 3- Livestock Value Chain; and CLIN 4- 

Enabling Environment. Together, these four programming components work as an integrated whole 

within the provinces and target districts outlined below. 

1.2 Geographic Coverage 

Table 2: RADP-West Target Provinces and Districts  

Province Districts 

Herat Guzara, Karukh, Injil, Koshk, Pashtun Zarghun, Shindand 

Badghis Muqur-12,  Ab Kamari, Qala-I-Naw, Qadis 

Farah Anar Dara, Farah, Pusht Rod 

                                                           
1
 ICARDA was notified during the month of June that the subcontract would no longer move forward. 

2
 Muqur district in Badghis province is referred to as ‘Muqur-1’ in USAID’s MTM capture tool and ArcGIS. 

RADP-West will refer to this district throughout this report as ‘Muqur.’ 
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2. EXECUTIVE SUMMARY  

During the month of May, RADP-West continued Wheat, HVC, Livestock, Enabling Environment, 

and Gender and Nutrition activities across selected districts within Herat, Farah, and Badghis 

Provinces. Through targeted trainings, assessments, and capacity building, RADP-West established 

support for existing MAIL programming and set the stage for providing farmers with means for 

increased household incomes.  

 

On May 31, 2016, RADP-West received a Termination for Convenience Notification from USAID. 

As such, the planned activities for each section in this report have been modified to reflect phase-out 

activities as discussed with USAID. 

2.1 Summary of Key Accomplishments 

Wheat Production and Value Chain Programming 

 Conducted wheat harvest/post-harvest training for a total of 210 male wheat farmer 

beneficiaries in Injil (90) and Karukh Districts (120) of Herat Province and for 112 male 

wheat farmer beneficiaries in the Qadis (70) and Muqur (42) Districts of Badghis Province. 

Training in Herat Province was conducted by RADP-West/Chemonics staff and training in 

Badghis Province was conducted by AREA. 

 Coordinated with the Herat Directorate of Agriculture, Irrigation, and Livestock (DAIL) and 

the Shaikhul Islam Seed Company to conduct preliminary inspections of 27 foundation wheat 

plots in the Sale Abad village of Injil District in Herat Province.  

 Conducted an assessment of the Barakat Hariwa Flour Mill Company in the Herat Industrial 

Park (Guzara District) to identify areas for potential RADP-West support and gauge the 

company’s interest in purchasing surplus certified and foundation wheat seed from RADP-

West beneficiary farmers.  

 Conducted Wheat Post-Harvest Training for 42 women farmer beneficiaries in the Qadis 

(21) and Muqur (21) Districts of Badghis Province. The training was conducted in 

anticipation of the June/July Wheat Harvest, and in consideration of the critical role played 

by women in post-harvest activities in Badghis Province. AREA conducted this training. 

 

High Value Crops Production and Value Chain Programming 

 Monitored the distribution of tomato and eggplant seedlings to 196 male farmers in the 

Karukh District of Herat Province.  

 Conducted inspections of 150 vegetable plots in Herat Province and recorded the GPS 

locations of each in Injil, Guzara, Pashtun Zarghun, and Koshk Districts. AREA also 

conducted inspections of cultivated vegetable plots in Badghis Province, inspecting 33 plots 

in Qadis, Qala-I-Naw, and Ab Kamari Districts.  

 The Green Afghanistan Agriculture and Livestock Organization (GAALO) conducted training 

for 723 male farmers in the Injil (207), Guzara (208), Karukh (215), Pashtun Zarghun (33), 

Koshk (30), and Shindand (30) Districts of Herat Province on horticulture management 

practices, including irrigation, weed control, soil enrichment, compost preparation and 

fertilizer application. GAALO conducted the same training for 21 female farmers in Injil 

District and 20 female farmers in Guzara District.  

 Coordinated with the Herat DAIL Department in the establishment of ten Vegetable 

(Tomato) Demonstration Training Centers (DTCs) in nine villages of Karukh District in 

Herat Province during the month of May.   

 Finalized the selection of saplings for the budding of 2,620 pistachio rootstocks in Herat 

Province and 500 pistachio rootstocks in Badghis Province.  

 Coordinated with the Farah and Badghis DAIL Departments in the establishment of 20 

Orchard (Pistachio) DTCs in two villages of Farah Center District, six villages in Qala-I-Naw 
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District, four villages in Qadis District, six villages in Ab Kamari District, and one village in 

Muqur District during the month of May.  

 Dynamic Vision conducted training for 446 male farmers in the Injil (175), Guzara (221), and 

Pashtun Zarghun (50) Districts of Herat Province on orchard management practices, 

including irrigation, weed control, soil enrichment, compost preparation, and fertilizer 

application. Dynamic Vision conducted the same training for 30 female farmers in Injil 

District.  

 AREA conducted training for 82 male farmers in the Qadis (42) and Ab Kamari (40) Districts 

of Herat Province on a range of orchard management practices including orchard 

establishment, cultivation of certified saplings, integrated pest management (IPM), water 

management, and improved harvest and post-harvest techniques.  

 Dynamic Vision conducted training for 535 male farmers in the Injil (251), Guzara (174), and 

Pashtun Zarghun (110) Districts of Herat Province on vineyard management practices, 

including proper fertilization and irrigation, cluster constricting, and trellising. Dynamic 

Vision conducted the same training for 71 female farmers in Injil District and 24 female 

farmers in Guzara District.  

 AREA conducted training for 21 male farmers in the Muqur District of Badghis Province on a 

range of vineyard management practices, including vineyard establishment management, 

cultivation of certified vines, IPM, water management, and improved harvest and post-

harvest techniques. 

 AREA conducted training for 21 female farmers on improved techniques for high value crops 

in the Dai Zangi village of Ab Kamari District in Badghis Province. 

 AREA conducted nutrition and food security awareness training for 20 female beneficiaries 

from the Salam By village of Qala-I-Naw District in Badghis Province.  

 

Livestock Production and Value Chain Programming 

 Continued capacity development support and monitoring activities for Veterinary Field Unit 

(VFU) Paravets, Local Female Extension Workers (LFEWs), Farmer Extension Groups 

(FEGs), and Self-Help Groups (SHGs).  

 Conducted a five-day DAIL Extension Worker Training for 13 male DAIL staff from Herat 

and Badghis Provinces; the training took place at the DCA Training Center in Herat.  

 Conducted 15 FEG sessions for male and female livestock farmers in the Guzara, Karukh, 

and Koshk Districts of Herat Province, and in the Qala-I-Naw, Qadis, and Ab Kamari 

Districts of Badghis Province.  

 Conducted a five-day training course for 30 male SHG members in the Qadis District of 

Badghis Province.  

 Conducted four, one-day record-keeping trainings in Injil and Koshk Districts (Herat 

Province) and Qadis District (Badghis Province) for 106 male and 23 female SHG members. 

 Collected the livestock product sales records from 119 male and 227 female livestock 

farmers for further consolidation and reporting against RADP-West’s sales indicators. 

 Conducted assessments of two villages in Injil and Guzara Districts for the potential 

establishment of Community Fodder Banks. 

 Conducted assessments of two cashmere processing companies in Herat City for potential 

grant support and linking with RADP-West livestock beneficiaries.  

 Conducted an assessment of the Herat Cattlemen’s Association, which includes members 

from the Injil, Guzara, Karukh, and Zanda Jan Districts of Herat Province to determine 

potential areas for grant support.  

 Conducted assessments of ten butcher shops and five slaughterhouses/abattoirs with the 

goal of building their capacity in hygienic meat production and development market linkages 

in collaboration with the Herat DAIL Livestock and Veterinary Department.  

 Followed-up on the status of cashmere sales from livestock beneficiaries to the Sodais Saud 

Cashmere Processing Company. A total of 6,583 kg of cashmere was purchased by this 

cashmere processing company as a result of deals signed during events led by RADP-West 
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and the Herat, Badghis, and Farah DAIL Departments during the months of February and 

March.  

 

Enabling Environment Programming  

 Reviewed and provided feedback to the subcontractor Sayara for the following six 

constraint analyses: 

o Constraint #15: Lack of Access to High Quality Livestock Inputs/Services 

o Constraint #16: Lack of Electricity for Agribusiness Operations and Expansion 

o Constraint #17: Lack of Supportive Business Environment for Establishment and 

Registration of Agribusinesses 

o Constraint #18: Lack of Quality Control 

o Constraint #19: Lack of Access to Property Rights and Land Tenure 

o Constraint #20: Lack of Markets 

 In collaboration with the Herat DAIL, RADP-West conducted a Business-to-Business 

Matchmaking Event for regional farmers and agribusinesses in Herat City, which resulted in 

the signing of 54 memoranda of understanding (MOUs) between buyers and suppliers. 

 Participated in the Herat Industrial Exhibition through the support of ten booths—eight for 

Herat-based agribusinesses, one for Farah Greenhouse Products, and one for Badghis 

Agricultural and Livestock Products. The event resulted in preliminary discussions and 

agreements between several businesses, and a total of AFN 87,455 in product sales.  

 Provided concept note support for three Private Seed Enterprises as they developed 

concept notes for the production and marketing of certified vegetable seeds (tomato, 

eggplant, onion, okra, pepper) and production training for beneficiary farmers. 

 Conducted two, full-day food safety trainings for 21 male beneficiaries from Badghis 

Province and 21 female beneficiaries from Farah Province; these beneficiaries are involved in 

pistachio and vegetable processing. 

 

Subcontractor Highlights 

 

In compliance with the terms of the Termination for Convenience Notification issued by USAID on 

May 31, 2016, RADP-West will work with each of its subcontractors to finalize activities and 

terminate subcontracts as soon as possible. 

 

AREA (Badghis): During the month of May, AREA continued its activities in accordance with their 

second task order. The details of these trainings are included in the updates under 3.1 Wheat Value 

Chain Programming, 3.2 High Value Crops Value Chain Programming, and 3.5.1 Gender and 

Nutrition Programming.  

 

Equal Access (EA) (Herat, Farah, Badghis): 

During the month of May, EA continued activities 

under its approved Concept Note for Year Two. 

Major activities undertaken during the month 

included the following: 

 Photography Training: Per the 

approved Work Plan, EA conducted 

Photography Training in Herat, Badghis, 

and Farah Provinces during the month of 

May. The purpose of these trainings was 

to improve the skills and capacity of 

RADP-West, KIP, and DAIL staff in 

photography best practices, shooting 

techniques and angles, photo 

composition, and common mistakes. The 

training included a practical component, 

Participants in the Photography Training review photos 
taken using new techniques 
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where participants were able to practice taking indoor and outdoor photos using the 

techniques discussed during the training. A total of 12 DAIL staff and two RADP-West staff 

attended the training in Farah Province on May 24, 2016; 15 DAIL staff, three DCA staff, ten 

AREA staff, and two RADP-West staff attended the training in Badghis Province on May 26, 

2016; and six DAIL staff, five DCA staff, and nine RADP-West staff attended the training in 

Herat Province on May 31, 2016. The Badghis DAIL Director participated in the training and 

shared that “Media plays a vital role in each society because it is the main source of information 

which updates people on what is going on around them. Photography is also a part of delivering 

information to viewers or the higher authorities. Many times we planned to make an agriculture 

magazine or at least posters to deliver our messages to our farmers, but unfortunately our staff 

lacks the capacity. I personally participated in the training and found it very useful for our staff as it 

will help them take good quality photos and strengthen their capacity.” 

 Support for Herat Industrial Exhibition: EA worked with RADP-West staff during the 

month to develop and design six brochures for the Herat Industrial Exhibition, which took 

place May 17-20, 2016 in Herat City. These brochures were used at the booths of six 

Private Seed Enterprises to advertise their products and services.  

 

Baseline and Control Data Survey: The RADP-West Program Management Unit (PMU) has 

almost finalized negotiations with a local subcontractor to complete the Baseline and Control Data 

Survey. Once budget negotiations are complete, the PMU will proceed with executing the 

subcontract.3 

 

International Center for Agricultural Research in Dry Areas (ICARDA) (Farah): 

ICARDA, a collaborative partner listed in the RADP-West technical proposal, was selected to 

replace Coordination of Humanitarian Assistance (CHA) for Wheat and HVC production activities 

in Farah Province. Contracting Officer consent was received on February 1, 2016, with the scope of 

work (SOW) and budget discussions being led by the RADP-West PMU. Chemonics has been in final 

discussions with ICARDA to finalize an IQS and Task Order for activities in Farah.4 

 

Sayara Strategies: Sayara continued work under its Fixed Price Subcontract during the month, 

submitting six draft constraint analyses. RADP-West provided feedback to Sayara, with revised 

submissions expected by early June.  

 

Rural Development Associate Services Organization (RDASO) (Herat Province): 

RDASO was selected to establish six Orchard DTCs in the Injil and Guzara Districts of Herat 

Province in support of RADP-West’s High Value Crop activities. During the month of May, RADP-

West worked with RDASO to address several technical issues with the orchards prior to handover 

to the farmers. 

 

Master Trainer Subcontracts (Herat Province): GAALO and Dynamic Vision commenced 

training in Herat Province under their respective subcontracts. The details of these trainings are 

included in the updates under 3.2 High Value Crops Value Chain Programming and 3.5.1 Gender and 

Nutrition Programming.  

 

  

                                                           
3
 The selected subcontractor was notified during the month of June that the baseline survey would no longer 

move forward. 
4
 ICARDA was notified during the month of June that the subcontract would no longer move forward. 
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3. PROJECT IMPLEMENTATION 

3.1 Wheat Value Chain Programming 

Wheat Harvest/Post-Harvest Training: 

During the month of May, the RADP-West 

Wheat Team trained 210 male beneficiaries 

from seven villages in Injil (3) and Karukh (4) 

Districts on the following topics: 1) Wheat 

Harvest; 2) Time of Harvest; 3) Method of 

Harvest; 4) Threshing Methods; 5) Cleaning 

Methods; 6) Wheat Storage Practices; 7) PICS 

Bags; and 8) Wheat Loss Factors (Pest 

Control). AREA conducted wheat harvest/post-

harvest training in Badghis Province, reaching 

112 male farmers from two villages in Qadis, 

two villages in Qala-I-Naw, two villages in Ab 

Kamari, and one village in Muqur District. 

Topics included 1) New Wheat Cultivation 

Technologies; 2) Wheat Management Practices; 

and 3) Improved Post-Harvest Handling Techniques. 

 

Table 3: Farmers Receiving Wheat Training in Herat and Badghis Provinces 

 

# Province District Village 

# of 

Farmers 

Trained 

Training Date 

1 

Herat 

Injil 

Maladan 30 24-May-16 

2 Qafaslan 30 26-May-16 

3 Saleh Abad 30 30-May-16 

4 

Karukh 

Chalistan 30 22-May-16 

5 Arghawan Shah 30 23-May-16 

6 Payeh Mahala 30 25-May-16 

7 Mahala Moh Azam Khan 30 30-May-16 

8 

Badghis 
Qadis 

Omar Baik Ha 40 02-May-16 

9 Sultan Ha 30 09-May-16 

10 Muqur Zad Nasser 42 04-May-16 

Total  322  

 

Coordination with Herat DAIL and 

Private Seed Enterprises: In order to 

verify locations and commence preliminary 

inspections of wheat crops, RADP-West 

conducted visits of foundation wheat plots 

with the Herat DAIL and the Shaikhul Islam 

Seed Company in the Sale Abad village of 

Injil District. Twenty-seven plots were 

selected for inspection out of 1,200 

foundation wheat plots total, during which 

DAIL representatives spoke with farmers 

about guidelines for weeding, irrigation, 

fertilizer usage, and pest control. RADP-

Wheat Farmers ask questions during training in Qafaslan 
village, Injil District; 26May16 

RADP-West personnel participate in a joint inspection of 
foundation wheat plots in Saleh Abad Village, Injil District 
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West expects DAIL issuance of certification for foundations seeds during the month of September. 

 

Assessment of New Flour Mill in Herat Province: On May 25, 2016, RADP-West visited the 

Barakat Hariwa Flour Mill Company, which is located in the Herat Industrial Park in Guzara District. 

Established in 2015, this company is AISA-registered and produces flour to sell in the local market, 

as well as a few national markets. Its production capacity is 120-150 MT of flour in 24 hours. The 

company does not yet have a business plan, marketing plan, or a proper financial system since it is 

newly established. Lack of access to finance, machinery, and storage are the key issues cited by this 

company. RADP-West briefed the company on its Wheat Seed Multiplication Program and 

encouraged the company to apply for a grant for RADP-West support. Barakat expressed interest in 

purchasing surplus wheat seed from RADP-West beneficiary farmers in Herat Province, but stated 

that they do not wish to work with thousands of individual farmers and would instead prefer to 

purchase a large amount from a smaller group of representative farmers. RADP-West is working 

with its lead farmers to identify a potential system of collection points.  

  Major Activities Planned for Wheat Value Chain Programming Next Month 

 Continue Wheat Harvest/Post-Harvest training in target districts of Herat Province. 

 Coordinate with the eight Private Seed Enterprises from the November 2015 Wheat 

Seed Multiplication Program and the DAIL Departments to organize the sale of 

foundation and certified wheat seed back to these enterprises after the June/July 

harvest.  

 Continue collaboration with flour mills in Herat Province for the purchase of surplus 

certified wheat seed from RADP-West beneficiaries after the June/July harvest.  

 Coordinate with the Farah DAIL Department and the Asim Salim Farahi Private Seed 

and Agricultural Services Company to distribute the remaining wheat seed and fertilizer 

to 45 farmers in Farah Center District. 

3.2 High Value Crops Value Chain Programming  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Vegetables: 

 

Inspection of Cultivated Vegetable Plots: During the month of May, RADP-West continued 

the inspection of vegetable plots to ensure that all vegetables were growing as expected, and to 

provide advice to farmers on weeding, irrigation, and other technical issues. RADP-West inspected 

150 vegetable plots in Herat and recorded the GPS locations of each in Injil, Guzara, Pashtun 

Zarghun, and Koshk Districts. During these inspections, RADP-West observed that some squash 

RADP-West personnel conduct inspections of vegetable plots 
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plots were infected with a disease in three villages (Ordo Bagh, Ghol Nazir, and Gul Bafa) of Guzara 

District in Herat Province. To assist farmers in the identification of the disease, RADP-West 

collected a sample of an infected plant and delivered it to the Herat DAIL Plant Protection 

Department’s laboratory in Herat City for diagnosis; the Herat DAIL successfully diagnosed the 

disease (a virus) and the aphid pest, and provided a prescription with guidance for the farmers. 

AREA also conducted inspections of cultivated vegetable plots in Badghis Province during the month, 

inspecting 33 plots in Qadis, Qala-I-Naw, and Ab Kamari Districts. The purpose of the inspections 

was also to ensure that vegetables were growing properly, and to provide advice to farmers on 

weeding, irrigation, and technical issues. No major issues were identified during the inspections.  

Vegetable Seedling Distribution Program: Following the distribution of tomato, eggplant, and 

sweet pepper seedlings to 162 male farmers during the month of April in Injil, Guzara, Pashtun 

Zarghun, and Koshk Districts, the remaining 196 farmers in Karukh District received their tomato 

and eggplant seedlings, as Karukh has a colder climate compared with the other districts and must 

transplant their seedlings at a later time.  

 

Horticulture Management Training: 

GAALO, the master trainer subcontractor 

responsible for training 1,250 vegetable farmers 

(180 female and 1,070 male) in six districts of 

Herat (Guzara, Injil, Karukh, Koshk, Pashtun 

Zarghun and Shindand) commenced training 

activities during the month of May. In total, 

GAALO trained 723 male farmers in Injil, (207), 

Guzara (208), Karukh (215), Pashtun Zarghun 

(33), Koshk (30), and Shindand (30) Districts. 

Training topics included irrigation, weed control, 

soil enrichment, compost preparation, and 

fertilizer application. The trainings were divided 

into distinct theoretical and practical 

components, with practical training conducted on 

established vegetable DTCs and farmers’ 

vegetable plots.  

 

Table 4: Horticulture Management Training 

 

# Province District Village 
# of Farmers 

Trained 

Training 

Date 

1 

Herat 

Injil 

Hendawan Posht Joy 26 22-May-16 

2 Turkan Olya 22 22-May-16 

3 Del Qarar 23 23-May-16 

4 Hendwan Zere Joy 23 23-May-16 

5 Jalwarcha 25 23-May-16 

6 Gerdab 25 24-May-16 

7 Oqab 43 24-May-16 

8 Turkan Sufla 20 28-May-16 

11 

Guzara 

Gushmir 26 22-May-16 

12 Gul Bafa 47 22-May-16 

13 Ordo Bagh 25 23-May-16 

14 Char Kabootar Khan 25 23-May-16 

15 Deh Taba 20 23-May-16 

16 Gholb Nazar 23 24-May-16 

17 Akhondom 22 24-May-16 

GAALO conducts horticulture management training in Qala 
Shorbat, Karukh District; 29May16 
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18 Deh Tapa 20 28-May-16 

20 

Karukh 

Majghandak 45 29-May-16 

21 Qala Shorbat 21 29-May-16 

22 Dahane Ghar 25 30-May-16 

23 Poshte Yakhdan 23 30-May-16 

24 Tajik Ha 25 30-May-16 

25 Qala Bala 26 31-May-16 

26 By Noonha 25 31-May-16 

27 Baghi Dasht 25 31-May-16 

28 Pashtun Zarghun Said Abad 33 31-May-16 

29 Koshk Robat Sangi Sufla 30 28-May-16 

30 Shindand Center 30 31-May-16 

Total 723  

 

Vegetable Demonstration Training Center (DTC) Establishment: During the month of 

May, RADP-West, in coordination with the Herat DAIL Department, established ten Vegetable 

(Tomato) DTC locations in Karukh District of Herat Province. RADP-West provided support to 

these 10 male lead farmers and 192 vegetable farmer beneficiaries during the months of April and 

May in the transplanting of seedlings from the row tunnel systems to the main farm land, and is using 

these training centers to train farmers on a variety of horticulture topics, including land leveling, 

layout of a demonstration plot, irrigation, weeding, fertilization, and harvest and post-harvest 

techniques.  

 

Table 5: Vegetable DTCs Established in May 

 

# Province District Village Size of DTC 

1 

Herat Karukh 

Majghandak X 2 2,000 m2 

2 Bynon Ha 2,000 m2 

3 Ghala Sharbat 2,000 m2 

4 Bagh Dasht 2,000 m2 

5 Dahan Ghar 2,000 m2 

6 Ghala Bala 2,000 m2 

7 Moh. Baik 2,000 m2 

8 Chalistan 2,000 m2 

9 Tajik Ha 2,000 m2 

Total 10  

 

Orchards:  

 

Pistachio Budding Program: In Herat and Badghis Provinces, pistachio farmers do not have 

access to certified scions, nor do they possess the technical knowledge necessary to properly bud 

pistachio saplings. Through this distribution and demonstration program, pistachio farmers will have 

access to certified scions to graft their saplings. If pistachio saplings are not budded, the first harvest 

may not occur until after ten to twelve years. However, if the pistachio saplings are budded/grafted, 

the first harvest may take place in four or five years (i.e. five to seven years earlier than unbudded or 

ungrafted saplings). During the month of May, RADP-West finalized the selection of saplings 

according to the following criteria: saplings must be taller than 70 cm and thicker than one cm in 

diameter (trunk section). RADP-West selected ten male pistachio farmers in Injil (2), Guzara (2), 

Karukh (2), Pashtun Zarghun (3) and Koshk (1) Districts in Herat Province, who collectively have 

2,620 pistachio rootstocks that are proper for budding. RADP-West also selected four male 
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pistachio farmers in Qadis (2), Qala-I-Naw (1), and Ab Kamari (1) Districts in Badghis Province who 

collectively have 500 pistachio rootstocks that are proper for budding. In total, 3,120 certified 

pistachio scions5 will be distributed to these beneficiary pistachio farmers in Herat and Badghis 

Provinces during the month of June. RADP-West will work with these farmers during the budding 

process and monitor the new shoots growing from the bud union while providing advice to the 

farmers on staking new shoots to prevent breakage and damage from heavy winds.  

 

Pistachio Orchard Demonstration Training Center (DTC) Establishment: During the 

month of May, RADP-West, in coordination with the Farah DAIL Department, established two, 

4,000 m2 Orchard DTCs (Pistachio) in the Farah Center District of Farah Province. RADP-West 

provided 166 pistachio saplings for each orchard. In Badghis Province, AREA, in coordination with 

the Badghis DAIL Department, established 18 Orchard DTCs (Pistachio). The design, layout, and 

hole-digging processes were completed during the month in all 18 locations. One Orchard DTC was 

established in Muqur District, four in Qadis District, six in Qala-I-Naw District, and seven in Ab 

Kamari District, with 160 saplings provided for each orchard. The purpose of these orchards is for 

use as training centers in the future to demonstrate new pistachio practices for orchard growers in 

Farah and Badghis Provinces.  

Table 6: Pistachio Orchard DTCs Established in May 

 

# Province District Village Size of DTC 

1 
Farah Farah Center 

Bagh-e-Now 4,000 m2 

2 Essahaqza 4,000 m2 

3 

Badghis 

Qala-I-Naw 

Tagab Ismail 4,000 m2 

4 Mulla Shams 4,000 m2 

5 Charbagh 4,000 m2 

6 Faristan 4,000 m2 

7 Awladi Saboor 4,000 m2 

8 Masjid Jami 4,000 m2 

9 

Qadis 

Omer Bikha 4,000 m2 

10 Nayibha 4,000 m2 

11 Haji Qurbanha 4,000 m2 

                                                           
5
 Per the Year Two Work Plan, RADP-West originally planned to distribute 3,500 certified pistachio scions to 

beneficiary farmers in Herat (3,000) and Badghis (500) Provinces. However, during RADP-West’s assessment, 
only enough suitable rootstock for the budding of 3,120 certified pistachio scions (2,620 in Herat and 500 in 
Badghis) was identified.   

Establishment of Pistachio Orchard DTCs in Farah Center District, Farah Province 
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12 Khalifa Ayaz 4,000 m2 

13 

Ab Kamari 

Pahlawanha 4,000 m2 

14 Dai Zangi 4,000 m2 

15 Aqa Sufi X 2 4,000 m2 

16 Qebchaq 4,000 m2 

17 Zingar 4,000 m2 

18 Khanha 4,000 m2 

20 Muqur Senjitak 4,000 m2 

Total 20  

 

Orchard Management Training: Dynamic Vision, the master trainer subcontractor responsible 

for training 700 orchard farmers (including 200 female farmers) in six districts of Herat (Guzara, Injil, 

Karukh, Koshk, Pashtun Zarghun, and Shindand) commenced training activities during the month of 

May. In total, Dynamic Vision trained 446 male farmers in Injil (175), Guzara (221), and Pashtun 

Zarghun (50) Districts of Herat Province. Training topics included irrigation, weed control, soil 

enrichment, compost preparation, and fertilizer application. The trainings were divided into distinct 

theoretical and practical components, with practical training conducted on established orchard 

DTCs or farmers’ available orchards. In Badghis Province, AREA also conducted Orchard 

Management Training, covering the following topics: 1) Orchard establishment; 2) Introduction and 

cultivation of certified saplings; 3) IPM; 4) Water management; and 5) Improved harvest and post-

harvest techniques. A total of 82 male farmers received this training in Qadis (42) and Ab Kamari 

(40) Districts of Badghis Province.  

 

Table 7: Orchard Management Training 

 

# Province District Village 
# of Farmers 

Trained 

Training 

Date 

1 

Herat 

Injil 

Naw Badam 25 22-May-16 

2 Khosh Rod 25 25-May-16 

3 Noqra 25 25-May-16 

4 Sofian 25 26-May-16 

5 Koshkak 25 27-May-16 

4 Kabarzan 50 28-May-16 

6 

Guzara 

Talas 24 22-May-16 

7 Mahale Baghbanha 24 23-May-16 

8 Khalachan 25 23-May-16 

9 Robat Sulaiman 25 23-May-16 

10 Dehzaq 25 25-May-16 

11 Gulbafa 23 25-May-16 

12 Qasre Anbeya 25 26-May-16 

13 Morghab 25 26-May-16 

14 Korte Sufla  25 31-May-16 

15 
Pashtun Zarghun 

Korte Khawja 25 30-May-16 

16 Jez Abad 25 30-May-16 

17 

Badghis 

Qadis Nayebha and Khalifa Ayaz 42 01-May-16 

18 Ab Kamari Chebchaq 19 03-May-16 

19 Ab Kamari Pahlawanha 21 05-May-16 

Total 528  
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Grapes: 

 

Vineyard Management Training: Dynamic Vision, the master trainer subcontractor responsible 

for training 750 grape farmers (including 200 female farmers) in six districts of Herat (Guzara, Injil, 

Karukh, Koshk, Pashtun Zarghun, and Shindand) commenced training activities during the month of 

May. In total, Dynamic Vision trained 535 male farmers in Injil (251), Guzara (174), and Pashtun 

Zarghun (110) Districts of Herat Province. Training topics included proper fertilization and 

irrigation, cluster constricting, and trellising. The trainings were divided into distinct theoretical and 

practical components, with practical training conducted on established vineyard DTCs or farmers’ 

available vineyards. In Badghis Province, AREA also conducted Vineyard Management Training, 

covering the following topics: 1) Vineyard establishment management; 2) Introduction and cultivation 

of certified vines; 3) IPM; 4) Water management; and 5) Improved harvest and post-harvest 

techniques. A total of 21 male farmers received this training in Muqur District of Badghis Province.  

 

Table 8: Vineyard Management Training 

 

# Province District Village 
# of Farmers 

Trained 

Training 

Date 

1 

Herat 

Injil 

Shadi Bara 25 25-May-16 

2 Sara Naw 29 26-May-16 

3 Katani 25 28-May-16 

4 Koshkak 22 28-May-16 

5 Gasha 25 29-May-16 

6 Maladan 25 29-May-16 

7 Shadi Jam 50 29-May-16 

8 Nisan 25 29-May-16 

9 Nang Abad 25 31-May-16 

10 

Guzara 

Malan 25 24-May-16 

11 Koofan 50 24-May-16 

12 Ghooran 24 24-May-16 

13 Mahale Masjed Jame 25 24-May-16 

14 Esfaghan 25 31-May-16 

15 Joyan 25 31-May-16 

16 

Pashtun Zarghun 

Char Hayat 30 30-May-16 

17 Salimi 50 30-May-16 

18 Kondar 30 30-May-16 

19 Badghis Muqur Kharistan 21 08-May-16 

Total 556  

Major Activities Planned for HVC Value Chain Programming Next Month 

 Conduct inspections of the established Vegetable DTCs and vegetable plots in Karukh 

District of Herat Province, providing technical guidance and advice to farmers. 

 Complete the Pistachio Budding Program in Herat and Badghis Province through the 

distribution of pistachio scions and the budding of 3,120 pistachio rootstocks. Follow-

up with farmers to monitor new shoots growing from the bud union and provide 

technical advice to farmers. 

 Conduct a one-day Pistachio Budding Training for 30 pistachio farmers in Badghis 

Province (at the request of the Badghis DAIL).  
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3.3 Livestock Value Chain Programming 

Supporting Veterinary Field Unit (VFU) Paravets 

 

New VFU Paravet Selection: During the month of May, DCA selected three new male paravet 

candidates from three villages in Injil, Guzara, and Karukh Districts (one candidate from each) in 

Herat Province. The next six-month session of paravet training is scheduled to commence in June 

2016. The aim of this course is to train new paravets for the establishment of new VFUs in RADP-

West target districts in 2017.6 By establishing new VFU paravets in targeted districts, it is expected 

that farmers will have better access to VFU veterinary and extension services and consequently, 

animal health and husbandry practices will improve.  

 

VFU Monitoring: During the month of May, DCA visited two VFUs located in the Guzara District 

of Herat Province and the Ab Kamari District of Badghis Province. The objective of this ongoing 

monitoring effort is to evaluate the overall situation of VFUs, including their access to good quality 

medicines and vaccines, performance of cold storage, and quality of record-keeping procedures. 

Monitoring visits also allow DCA staff to provide technical advice as needed to VFU staff. The 

overall situation of both VFUs was deemed satisfactory as both VFUs were keeping proper records 

of medicines and vaccines and organizing at least one FEG per month; the farmers also reported 

satisfaction with the veterinary services provided by these VFUs.   

 

Supporting DAIL Extension Workers 

 

DAIL Extension Worker Training: From May 8-

12, 2016, DCA conducted a five-day training course 

at the DCA Training Center in Herat for 13 male 

DAIL staff from Herat and Badghis Provinces. The 

purpose of this training was to enhance the capacity 

of DAIL staff to provide high quality extension 

services to livestock farmers. Topics covered during 

the training included the basics of extension, 

communication with the farmers, obtaining accurate 

information from the farmers, techniques of 

participation, training methods, and the 

characteristics of a good extension worker. DCA also 

led a role-play exercise in which the extension 

workers practiced different communication methods.  

 

Supporting Local Female Extension Workers (LFEWs) 

 
LFEW Monitoring: On May 31, 2016, DCA monitored the activities of one LFEW in the Zad 

Saleh village of Qadis District in Badghis Province. The objective of this ongoing monitoring effort is 

to evaluate the performance of LFEWs in contributing to the promotion of animal health and 

hygiene and to provide advice on the provision of quality extension services to female livestock 

farmers. DCA observed that the performance of the LFEW was satisfactory—the LFEW is 

conducting monthly meetings with female livestock farmers and providing appropriate guidance and 

extension messages to female livestock farmers in her village.  

 

 

 

 

                                                           
6
 The Paravet Training Course will no longer occur, due to the project’s termination. 

DAIL Extension Workers discuss communication 
methods and techniques during training 
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Supporting Farmer Extension Groups (FEGs) 

 
FEG Sessions: During the month of 

May, DCA extension workers 

conducted 15 FEG extension sessions 

for male and female livestock farmers 

from three districts of Herat Province 

(Guzara, Karukh, and Koshk) and 

three districts of Badghis Province 

(Qala-I-Naw, Qadis, and Ab-Kamari). 

The purpose of these extension 

sessions is to disseminate information 

on livestock disease prevention, 

control and diagnosis, the importance 

of vaccines and proper animal 

treatment, and good feeding practices. 

DCA achieves this through targeted 

training and information sharing 

relevant to the season and each FEG’s 

geographic location. DCA also helps link these groups with VFUs. Topics covered during these 15 

sessions included lamb fattening, vaccination, stable management, ecto-parasites, Crimean-Congo 

hemorrhagic fever (CCHF) disease, feeding, watering, milking, and the processing of animal products.  

 
New FEGs: During the month of May, three FEGs (one female, two male) were established in two 

districts of Herat Province (Guzara and Pashtun Zarghun) and one district of Badghis Province 

(Qala-I-Naw). These new groups comprise a total of 21 female livestock farmers and 45 male 

livestock farmers. 

 

Supporting Self-Help Groups (SHGs)  

 

SHG Training:  

 From May 8-12, 2016, DCA conducted a five-day training course in the Khalifa Ayaz village 

of Qadis District in Badghis Province for 30 male SHG members. The purpose of the training 

was to encourage participants to start their own small businesses and empower participants 

to utilize their own resources in more effective ways in order to increase their incomes and 

improve their livelihoods.  

 During the month of May, DCA conducted four recordkeeping trainings in three villages of 

Injil and Koshk Districts (Herat Province) and one village of Qadis District (Badghis 

Province). DCA explained the purpose and importance of record-keeping, and 

demonstrated some simple calculations during this two-hour training. A total of 106 male 

and 23 female SHG members attended these trainings.  

 

SHG Monitoring: During the month of May, DCA visited six SHGs (five female, one male) in two 

villages of Injil and Karukh Districts (Herat Province) and three villages of Qala-I-Naw, Qadis, and Ab 

Kamari Districts (Badghis Province). The purpose of these visits was to encourage SHG members to 

collect money to start running a livestock business and evaluate the overall performance of SHG 

members. In total, these six SHGs, comprised of 136 female members and 30 male members, have 

collected AFN 293,540. The SHG located in the Qala-e-Sharbat village of Karukh District in Herat 

Province has invested their savings in the purchase of 27 lambs for lamb fattening; after properly 

housing and feeding the lambs, this female SHG will sell the lambs and share the profits.  

 

  

DCA conducts an FEG meeting in the Do Ab village of Koshk District in 
Herat Province; 24May16 
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Livestock Product Sales Records 

 

During the month of May, DCA collected the livestock product sales records from beneficiary 

livestock farmers in six villages of four districts in Herat Province (Injil, Koshk, Karukh, Pashtun 

Zarghun) and ten villages of three districts in Badghis Province (Qala-I-Naw, Qadis, Ab Kamari). 

Sales made by 119 male and 227 female livestock farmers were recorded; these sales will be checked 

and consolidated during the month of June for reporting against RADP-West’s sales indicators.  

 

Establishment of Community Fodder Banks 

 

In order to address the lack of animal feed and subsequent livestock malnourishment during winter 

months, DCA is planning to establish two Community Fodder Banks within target districts of Herat 

and Badghis Provinces. During the month of May, DCA conducted assessments of two villages in Injil 

and Guzara Districts (Herat Province) for the potential establishment of a Community Fodder Bank. 

These villages were cross-checked with pre-developed criteria aimed to assess the lack of fodder in 

the winter, the willingness of community members to purchase feed and/or grow fodder crops, the 

community’s dependence on livestock and agriculture, the number of animals, the community’s 

access to the market, and the availability of transportation. The results of the assessments showed 

that, while both villages were suitable for the establishment of fodder banks, they did not have a 

building or structure for the storage of fodder.  

 

Additional Activities 

 

In addition to the main activities detailed above, DCA promoted private sector extension by 

encouraging and facilitating additional activities through VFUs and LFEWs.  

 

VFU Services: The 15 existing and eight new VFUs supported by RADP-West treated 16,690 

sheep and goats and vaccinated 41,236 sheep and goats in targeted districts of Herat and Badghis 

Provinces during the month of May. These VFUs, as privately owned businesses, charge a fee to the 

livestock farmers for the provision of each vaccination; the vaccinations are not provided or funded 

by RADP-West.  

 
Extension Sessions by VFU Paravets: VFUs conducted 18 FEG sessions for male livestock 

farmers in targeted districts in Herat and Badghis Provinces during the month of May. These FEG 

sessions covered the topics of anthrax, Newcastle disease, enterotoxaemia, foot and mouth disease 

(FMD), endo-parasites, ecto-parasites, and the importance of vaccines. 
 

Extension Sessions by LFEWs: During the month of May, the 33 LFEWs trained by RADP-West 

conducted 33 FEG sessions for female farmers in targeted districts of Herat and Badghis Provinces. 

These FEG sessions covered the topics of 

housing, identifying the first signs of sickness, 

poultry husbandry, taking care of newborn 

animals, helping with birth/delivery, milking, 

cashmere, zoonotic diseases, the difference 

between medicine and vaccines, feeding, 

watering, and marketing.  

 

Deworming Campaigns: VFU Paravets 

trained by DCA conducted eight Deworming 

Campaigns during the month of May, treating a 

total of 10,395 sheep and goats. These campaigns 

aim to address internal parasites present within 

the herds, which is a key concern of regional 

slaughterhouses, cashmere processors, and dairy 
One of RADP-West’s VFUs conducts a deworming campaign 

in the Togchi village of Qadis Province; 04May16  
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processors. By addressing this concern through deworming campaigns, the yields and quality of 

meat, wool, and dairy products will improve.   

 

Table 9: Deworming Campaigns in Herat and Badghis Provinces 

 

# Province District Village Date of Campaign 

1 

Herat 

Injil Qala Farahi Ha 19-May-16 

2 Karukh Darwish Qaseem 04-May-16 

3 Koshk Chel Dokhtar 08-May-16 

4 Pashtun Zarghun Manzel 25-May-16 

5 

Badghis 

Qadis 
Togchi 04-May-16 

6 Haji Ab Hakim 08-May-16 

7 Qala-I-Naw Bagh Lazad Morad 16-May-16 

8 Ab Kamari Mahmaka Suliman 23-May-16 

 

Value Chain Facilitation Activities 

 

Cashmere Processing Company Assessments: During the month of May, RADP-West, in 

collaboration with the Herat DAIL Livestock and Veterinary Service Department, conducted 

assessments of two cashmere processing companies: 1) Zeyaratjah Trading Cashmere Company, 

Herat City (May 9); and 2) Jawaheran Cashmere Company, Herat City (May 12). The purpose of 

these assessments was to identify areas for potential RADP-West support to improve the quality of 

cashmere and subsequently, its value in the export market. RADP-West found that the Zeyaratjah 

Trading Cashmere Company had a business plan and simple bookkeeping system in place, which 

were being followed and used by the company’s employees. However, the company did not have the 

financial resources to add a new line for cashmere de-hairing and processing. The Jawaheran 

Cashmere Company did not have a business plan and was using a poor accounting system. They also 

suffered losses last year after purchasing raw cashmere and exporting it to China, where there was 

insufficient market demand. RADP-West will work with both companies to identify specific support 

so that they may improve their cashmere products and increase profitability. RADP-West will also 

connect these processors with its beneficiary livestock farmers in Herat and Badghis Provinces for 

collaboration during future cashmere harvest seasons.7  

 

Assessment of Herat Cattle Association: On May 24, 2016, RADP-West conducted an 

assessment of the Herat Cattlemen’s Association, which has 64 members owning between 10-300 

cows each in Injil, Guzara, Karukh, and Zanda Jan Districts8. The association established an Animal 

Pharmacy in 2015 for the provision of medical services, rations, and capacity development for its 

members. The association also has 20 dairy sales agents in Herat City for sale to individual 

consumers, and members of the association sell approximately 1,200 kg of milk per day to the Herat 

Dairy and Ice Cream, Herat Dairy Union, and retailers. The Herat Cattlemen’s Association faces a 

lack of access to equipment and milk processing machinery, as well as a lack of modern storage for 

making and storing silage. RADP-West encouraged this association to apply for support under 

RADP-West’s Grants Program.  

 

                                                           
7
 Due to RADP-West’s termination, this activity will no longer move forward. 

8
 Zanda Jan District is not a RADP-West target district.  
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Assessment of Herat Butchers and 

Slaughterhouses (Abattoirs): From May 

16-18, 2016, RADP-West conducted 

assessments of ten butchers and five 

slaughterhouses/abattoirs with the goal of 

building their capacity in hygienic meat 

production and developing market linkages in 

collaboration with the Herat DAIL Livestock 

and Veterinary Department. General findings 

from the assessments are as follows: 

 Most of the butchers and 

slaughterhouses use simple packaging. 

 More than 96% of slaughterhouses do 

not have refrigerators or freezers for 

storage of their products. As such, 

slaughterhouses try to sell all of their 

products during the day.  

 All butchers slaughter their animals (goat, sheep, cow, camel) at the Sardar Mohammad 

Dawood Khan Abattoir. 

 All butchers purchase their products from the Sardar Mohammad Dawood Khan Abattoir.  

 All butchers carry their products from the abattoir to the butchery in an uncovered tuk tuk 

(rickshaw).  

 

Challenges cited by the butchers and slaughterhouses included the lack of access to refrigerators and 

freezers; lack of access to technical packaging and toolkits; lack of availability of hygienic packaging; 

lack of access to sustainable energy and standard butchery shops; the long distance between the 

abattoir and the Animal Stock Market; the high price of animals; lack of access to a standard vehicle 

to safely transfer meat from the abattoir to the butchery; lack of access to modern machinery; and a 

shortage of water for drinking and washing. RADP-West will initiate discussions with the Badghis 

DAIL and USAID on how best to provide support for these butchers and slaughterhouses, 

potentially through in-kind grant support.   

 

Follow-Up—Cashmere Sales to Cashmere Processing Company: RADP-West followed up 

with those farmers who signed agreements with the Sodais Saud Cashmere Processing Company 

during the months of February and March. During the month of May, RADP-West collected 

information confirming that the processing company purchased a total of 6,583 kg of cashmere (6.5 

MT) from RADP-West beneficiary livestock farmers in four villages of Qadis District and one village 

of Qala-I-Naw District in Badghis Province, and from one village of Injil District, two villages of 

Guzara District, one village of Koshk District, one village of Karukh District, and two villages of 

Pashtun Zarghun District in Herat Province. RADP-West expects to report the full sales data during 

the next reporting period. 

Major Activities Planned for Livestock Value Chain Programming Next Month 

 Complete distribution of equipment of the eight new VFUs in Herat and Badghis 

Provinces, inclusive of solar and electric refrigerators, motorbikes, and VFU equipment. 

 Per the Termination for Convenience Notification received on May 31, 2016 and 

discussions with USAID, all other Livestock Department activities have been cancelled.   

  

RADP-West personnel conduct an assessment of a butcher 
shop in Herat; 18May16 
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3.4 Enabling Environment Programming  

Business-to-Business Matchmaking Event: On 

May 10, 2016, RADP-West, in collaboration with the 

Herat DAIL Department, held a Business-to-Business 

(B2B) Matchmaking Event for regional farmers and 

agribusinesses at the Estiqlal Hotel in Herat City. The 

purpose of this event was to provide a forum for 

regional buyers and suppliers to meet one another, 

discuss their product needs and specifications, and 

forge business deals for the 2016 harvest season. 

Forty-three producers/cooperatives and 35 

buyers/processors from Herat, Kabul, Badghis, and 

Farah Provinces participated in the event, in addition 

to exporters, traders, and input suppliers. The range 

of value chains represented included wheat/cereals, 

fresh fruits, dried fruits and nuts, raisins/grapes, 

vegetables, and livestock (dairy and cashmere). During 

the event, participants were divided into 16 groups, 

comprised of relevant buyers and suppliers. Buyers discussed their requirements in terms of product 

quality, quantity, standards, and delivery time, in addition to requirements regarding fruit drying 

methods and the importance of sorting and grading each product. Suppliers described their 

products, available volumes, and timing for delivery, and produced samples for the buyers’ review. 

As a result of these discussions, 54 memoranda of understanding were signed between buyers and 

suppliers for the following products: 

 

 Raisins and Grapes: 7,098 MT 

 Fresh Fruits (pomegranate, peaches, apricot, apples): 445 MT 

 Dried Fruits and Nuts (pistachio, walnut, jujube, senjed): 245 MT 

 Vegetables (pepper, onion, carrot, watermelon, cauliflower, garlic, cucumber, tomato, 

eggplant, cabbage): 414 MT 

 Wheat: 2,060 MT 

 Cashmere: 1 MT 

 Milk: 5 MT 

 

The Herat DAIL Director thanked RADP-West for organizing this B2B event. He stated that this is 

the first event of its kind in the western region that has brought suppliers (farmers, cooperatives) 

and buyers (processors, traders, exporters) together, before the harvest season, to secure markets 

for farmers and produce for buyers. At the conclusion of the event, the Herat DAIL’s Agriculture 

Service Manager emphasized the need for follow-up meetings and delivery of the commitments made 

by both buyers and suppliers. RADP-West will follow-up with both buyers and suppliers to ensure 

commitments are carried out during the 2016 harvest season.  

 

One key outcome of the B2B Matchmaking Event was the signing of four MOUs between the Aria 

Flour Mill and four of the Private Seed Enterprises that received grants from RADP-West as part of 

the Wheat Seed Multiplication Program in November 2015. Aria is interested in purchasing wheat 

seed from these Private Seed Enterprises after the June/July harvest. RADP-West will follow-up with 

Aria and these Private Seed Enterprises to provide support. 

 

Herat Industrial Exhibition: From May 17-20, 2016, the Herat Industrial Union hosted its 2nd 

Conference and Exhibition Event at the Mowlana Jalaladdin Valkhi Hall in Herat City. This event is 

one of the leading trade and industry shows in Herat Province, serving to boost trade and increase 

local and international investment in the province’s top quality products. This four-day exhibition 

Representatives from women’s food processors 
discuss their packaging needs with the Herat Plastic 

Company; 10May16 
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drew 3,200 participants from numerous agricultural sectors, inclusive of importers, exporters, 

wholesalers, retailers, producers, input suppliers, service providers, and curious citizens. The 

exhibition allowed participants to showcase their products, participate in B2B networking events, 

and conduct demonstrations of new technologies. RADP-West reserved one booth for Farah 

Province participants (Farah Greenhouse Products), one booth for Badghis Province participants 

(Badghis Agricultural and Livestock Products) and eight booths for Herat-based agribusinesses, 

including Bano Food Industries, Private Wheat and Vegetable Seed Enterprises, Herat Livestock 

Development Union, Herat Ice Cream and Dairy Company, Gholami Brothers’ Processing and 

Export Company, Morvarid Food Industry, Injil and Guzara Grape and Raisin Associations, and three 

woman-owned/operated food processing companies. During the exhibition, a preliminary agreement 

was signed during the exhibition between two woman-owned/operated food processing companies 

and the Gholami Brothers’ Processing and Export Company for the purchase of five MT of dried 

vegetables/herbs (mint, spinach, parsley, dill).  

 

Table 10: Sales Recorded During the Herat Industrial Exhibition 

 

Agribusiness Commodities 

Day 1 

Sales 

(AFN) 

Day 2 

Sales 

(AFN) 

Day 3 

Sales 

(AFN) 

Day 4 

Sales 

(AFN) 

Total 

Injil and Guzara 

District Grape and 

Raisin Associations 

10 different 

varieties of 

raisins 

3,000 5,200 4,800 5,900 18,900 

Herat Livestock 

Development 

Union 

Milk, Cheese, 

Butter, Ghee, 

Quark, Cream, 

Yogurt 

3,500 2,300 6,500 1,830 14,130 

Herat Ice Cream 

and Dairy 

Company 

Yogurt, Ice 

Cream, Dough 
2,000 3,200 5,300 4,033 14,533 

Bano Food 

Industries 

Jam, Honey, 

Pickles 
1,600 2,212 2,300 700 6,812 

Rabat Pirzadeh 

Women Food 

Processing Center 
Dried Fruits, 

Dried Yogurt, 

Dried Mint, 

Saffron, Jams, 

Pickles 

300 900 2,100 900 4,200 

Kababyan Women 

Food Processing 

Center 

3,000 4,330 5,600 1,700 14,630 

Ziaratjah Women 

Food Processing 

Center 

3,400 3,700 2,150 5,000 14,250 

TOTAL 87,4559 

 

Follow-Up from Herat Industrial Exhibition: On May 25, 2016, RADP-West facilitated a B2B 

meeting between the Gholami Brothers’ Processing and Export Company and the Rabat Pirzadeh 

and Kababyan Women Food Processing Centers; these agribusinesses were introduced to one 

another during the Herat Industrial Exhibition. During the visit, the Rabat Pirzadeh Women Food 

Processing Center agreed to provide the following samples to the company: dried leek, parsley, dill, 

coriander, fenugreek, and spinach. Gholami will check the samples, and if the standard criteria are 

met, will sign a formal contract with this women’s processing center. Gholami communicated the 

                                                           
9
 The standard exchange rate used by RADP-West during the month of May was 1 USD = 68.3 AFN. 87,455 AFN 

equates to 1,280.45 USD. 
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following standard criteria for the drying process: 1) The leaves of the vegetables (without their 

stems) must be dried; 2) Vegetables must be cleaned and washed before drying; 3) Vegetables must 

be dried in shaded areas; 4) Hygiene issues must be considered before drying. During the visit, it was 

determined that the Kababyan Women Food Processing Center already met the standard criteria; 

the company accepted their samples and signed a contract for the purchase of 8 MT of dried 

vegetables/herbs, including: leek (1,000 kg); parsley (1,500 kg); coriander (3,000 kg); spinach (1,500 

kg); and fenugreek (1,000 kg). All of the costs including vegetables/herbs, transportation from the 

farm to the processing center, special trays for drying the vegetables and herbs, and labor costs will 

be paid by Gholami; as of May 31, 2016, Gholami has paid Kababyan AFN 40,000.  

 

Concept Note Support for Regional Seed Enterprises: Following up on the coaching and 

mentoring sessions conducted during the month of April, RADP-West provided additional support 

to three Private Seed Enterprises as they finalized their concept notes for consideration by RADP-

West. During the month of May, the Khawja Mohammad Mosafer Private Seed Enterprise (Injil 

District), Hambastagi Private Seed Enterprise (Guzara District), and Khaja Sabz Posh Private Seed 

Enterprise (Injil) finalized and submitted concept notes focused on the production and marketing of 

certified vegetable seeds (tomato, eggplant, onion, okra, pepper) and production training for 

beneficiary farmers. RADP-West will convene a technical committee to review these concept notes 

for feasibility and potential support during the month of June.10  

 

Food Safety Training in Badghis and Farah Provinces: On May 31, 2016, RADP-West 

conducted two full-day Food Safety Trainings for 21 male beneficiaries from Badghis Province and 21 

female beneficiaries from Farah Province; these beneficiaries are involved in pistachio and vegetable 

processing. Both trainings covered the following topics: 1) General Hygiene Practices; 2) Food Safety 

Standards; and 3) Good Manufacturing Practices (GMP). The training in Badghis Province also 

covered a section on aflatoxin and how to keep pistachios safe from this toxic compound produced 

by mold. During the trainings, participants learned how to keep packing areas clean and the 

importance of using clean water when washing fruits and vegetables.  

 

Cooperative Business Plan Submissions: Following up on the Cooperative By-Law/Business 

Plan Development Workshops conducted during the months of January and February in Herat, 

Badghis, and Farah Provinces, RADP-West contacted the businesses to inquire about the status of 

their business plan submissions to DAIL and MAIL. In Farah Province, one cooperative (the Sedaqat 

Women’s Cooperative) was able to finalize their draft business plan and submit it to the DAIL office 

for review. One cooperative from Badghis Province, the Khaja Charom Langar Sharif Cooperative, 

traveled to Herat Province on May 9, 2016 to work with RADP-West on finalizing its business plan. 

Two cooperatives in Herat (the Ulfat Livestock Cooperative and the Insaf Agriculture Cooperative) 

have been successful in submitting their business plans to MAIL; the remaining two Herat 

cooperative business plans are pending review by the Herat DAIL Cooperative Department. RADP-

West will continue to follow-up and provide support to these cooperatives, as a viable business plan 

is needed in order to renew cooperative licenses with MAIL; these cooperatives play an active role 

in the receipt and sale of wheat, HVC, and livestock products to regional agribusinesses within 

RADP-West target districts.  

Major Activities Planned for Enabling Environment Programming Next Month 

 Continue preparations, in coordination with the Herat DAIL Office, for the upcoming 

Agriculture Fair in Herat, scheduled for July 26-28, 2016. 

 Finalize the six constraint analyses reports from Sayara, for onward submission to 

RADP-South by June 10, 2016.  

                                                           
10

 During the month of June, all applicants were informed that all applications and concept notes would no 
longer move forward. 
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 In collaboration with DAIL through a joint distribution and demonstration, provide 

requested tools and packaging materials for ten raisin houses in Herat Province to 

improve their products and profitability in the local market. 

3.5 Cross-Cutting Themes 

3.5.1 Gender and Nutrition Programming 

Wheat Harvest/Post-Harvest Training for Female Beneficiaries: During the month of May, 

AREA conducted wheat harvest/post-harvest training in Badghis province for 42 female beneficiaries 

from one village in Qadis (21) and one village in Muqur District (21). AREA female trainers covered 

the following topics with female beneficiaries: threshing and cleaning techniques, storage practices 

and climatic conditions, wheat loss factors (such as insects, birds, rodents, and mold), food security, 

and nutrition awareness. 

 

Table 11: Wheat Harvest/Post-Harvest Training for Female Beneficiaries 

 

# Province District Village 
# of Farmers 

Trained 
Training Date 

1 
Badghis 

Qadis Omer Baik 21 02-May-16 

2 Muqur Sang-e-Zard 21 03-May-16 

Total  42  

 

Horticulture Management Training for Female Beneficiaries: During the month of May, 

GAALO trained 21 female farmers in the Sara Now village of Injil District and 20 female farmers in 

the Robat Solaiman village of Guzara District. The training in Injil District took place on May 28, 

2016 and the training in Guzara District took place on May 26, 2016. Training topics included 

irrigation, weed control, soil enrichment, compost preparation, and fertilizer application. The 

trainings were divided into distinct theoretical and practical components, with practical training 

conducted on established vegetable DTCs and farmers’ vegetable plots.  

 

Orchard Management Training for Female Beneficiaries: During the month of May, 

Dynamic Vision conducted Orchard Management Training for 30 female beneficiaries in the Sawa 

village of Injil District. The training took place on May 22, 2016. Training topics included irrigation, 

weed control, soil enrichment, compost preparation, and fertilizer application. The trainings were 

divided into distinct theoretical and practical components, with practical training conducted on 

established orchard DTCs or farmers’ available orchards.  

 

Improved Techniques for High Value Crops Training: During the month of May, AREA 

trained 21 female beneficiaries in Improved Techniques for High Value Crops. The training took 

place on May 3, 2016 in the Dai Zangi village of Ab Kamari District.  

 

Vineyard Management Training: During the month of May, Dynamic Vision trained 95 farmers 

in Injil (71) and Guzara (24) Districts of Herat Province. Training topics included proper fertilization 

and irrigation, cluster constricting, and trellising. The trainings were divided into distinct theoretical 

and practical components, with practical training conducted on established vineyard DTCs or 

farmers’ available vineyards.   
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Table 12: Vineyard Management Training 

 

# Province District Village 
# of Farmers 

Trained 

Training 

Date 

1 

Herat 
Injil 

Rabat Darwish 26 22-May-16 

2 Urdo Khan 20 23-May-16 

3 Shadi Barg 25 24-May-16 

5 Guzara Morghab 24 26-May-16 

Total 95  

 

Nutrition and Food Security Awareness Training: On May 4, 2016, AREA conducted 

nutrition and food security awareness training for 20 female farmers in the Salam By village of Qala-I-

Naw District in Badghis Province. Topics covered during the training included: 1) Promotion of food 

security resilience; 2) Importance of crop variety; and 3) Types of nutrients in regional crops.  

Major Activities Planned for Gender and Nutrition Next Month 

 Continue preparations for the upcoming Women’s Preparatory Workshop, scheduled 

for June 13-16, 2016, and the follow-on Women Engagement in Agriculture Technology 

and Value Chain conference scheduled for July 20-21, 2016.  

3.5.2 Grants Programming 

Concept Notes Evaluated: RADP-West established a technical evaluation committee to review 

and evaluate nine concept notes on May 17 and 24, 2016. The technical evaluation committee 

reviewed the concept notes and found two technically acceptable; the technical team will conduct a 

site visit for the first company and hold a discussion meeting with the second company prior to 

inviting these applicants to submit full applications for consideration. For those applicants who were 

not rolled to the full application process, RADP-West provided reasons for the rejection, and 

encouraged them to re-apply with new concepts that more closely align with RADP-West’s 

objectives under the Year Two Work Plan.  

  

Full Applications Under Review: RADP-West worked to finalize two full applications during the 

month of May, as follows: 

 Pioneer Support and Service: RADP-West is in the process of conducting the pre-

award risk assessment and finalizing the budget for this company’s application. Comments 

have been sent to this applicant for consideration in the resubmission. Under this 

application, Pioneer Support and Service plans to provide greenhouses in Injil District (Herat 

Province), promote off-season vegetable cultivation, demonstrate good agricultural practices, 

and develop a training manual on greenhouse agriculture.  

 Welfare and Support Afghan Women Disable Organization (WSAWDO): RADP-

West conducted a check of the identified villages in WSAWDO’s application, concluding 

that the villages in Farah are not secure. Internal discussions are underway to determine 

whether the villages should be replaced. In addition, RADP-West requested that the 

proposed greenhouses in Shindand District be relocated to areas within the district with 

access to an existing well for irrigation water, as there will be no construction of new wells 

during RADP-West’s duration. Under this application, WSAWDO plans to establish 

greenhouses and orchards as well as provide capacity development in Shindand District 

(Herat Province) and in Farah Center, Pusht Rod, and Anar Dara Districts (Farah Province). 

 

Full Application Workshop: On May 25, 2016, RADP-West conducted a Full Application 

Workshop for nine representatives from six Herat-based agribusinesses; RADP-West has approved 

the concept notes for these six agribusinesses, and they are in the process of preparing their full 
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applications. During the workshop, RADP-West briefed the participants on how to prepare a full 

application, and discussed issues for consideration by each of the companies as they prepare their 

final submissions.  

 

Concept Note Workshop: On May 31, 2016, RADP-West conducted a Concept Note 

Workshop for one interested applicant. During the workshop, RADP-West explained the Annual 

Program Statement’s objectives and the grants lifecycle. A concept note template was distributed 

and instructions were provided on how to complete and submit the concept note.  

 

Morvarid Food Industries Grant: On May 10, 2016, Morvarid Food Industries participated in the 

B2B Matchmaking Event held at the Estiqlal Hotel in Herat City. During this event, Morvarid signed 

preliminary agreements with three individual farmers and four associations for the purchase of dried 

fruits and nuts, per the terms of its grant agreement with RADP-West. Morvarid also finalized the 

packaging design and provided RADP-West with the final images for printing.  

 

Major Activities Planned for Grants Programming Next Month 

 In consideration of the Termination for Convenience Notification received on May 31, 

2016, inform all applicants that concept notes and full applications will no longer move 

forward. Begin proceedings to either modify or terminate the ongoing grant for 

Morvarid Food Industries.  

4. PARTNER & STAKEHOLDER COLLABORATION  

4.1 USAID and non-USAID Funded Projects 

Please see Executive Summary for information on the submission of constraint analysis reports. 

4.2 Government of the Islamic Republic of Afghanistan 

RADP-West continued its regular collaboration with the DAILs in Herat, Badghis, and Farah 

Provinces during the month, which is reflected in the detailed text above under each CLIN. Such 

collaboration included joint foundation wheat plot assessments, coordinated establishment of 

Vegetable and Orchard DTCs, training for DAIL Extension Workers from Herat and Badghis 

Provinces, assessments of cashmere processing companies, butcher shops, and slaughterhouses in 

Herat Province, and coordination during the B2B Matchmaking Event and Herat Industrial Exhibition.   

DAIL Extension Workers in Herat, Badghis, and Farah Provinces were also invited and encouraged 

to attend all RADP-West trainings.  

 

5. ANNEXES 

5.1 May 2016 Beneficiaries  

See attached Excel file.  

5.2 May 2016 Monthly JPEG Photos 

         See attached Zip file.  


